ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor

307 3.56.2.1 Develop automatic job management framework GG AB2,REX No No
308 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No
384 | 6.4.4 Track data migration to SAM storage AL AL No No
92 3.145 Operations Policies doc: Final version AL AL No No

274 3.55.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL No No
240 & 35211 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG AL No No
243 & 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG AL No No
254 3.5.2.6 Assess automation of maintenance operations GG AL No No
147 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No
148 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No
178 3.5.1.2.24.4 Admins and REX ops configure production fwd node AL FEF,SS No No
184 3.5.1.2.254 Admins and REX ops configure production fwd node AL FEF,SS No No
188 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG No No
194 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG No No
242 35214 Test/observe auto-clean up for SamGrid job queue GG PM,AL No No
245 3.5.21.2 Test/observe auto-clean up fo OSG job queue GG PM,AL No No
278 3.55.1.7 Automated administration of NGOP schema and config AL RH No No
175 3.51.224.1 REX ops drains and take production fwd node offline AL SS No No
176 3.5.1.2.24.2 REX ops installs software on production fwd node (dOsrv15) AL SS No No
177 3.5.1.2.2.4.3 Put fwd node back into system dOsrv15 (Nov 13) AL SS No No
36 |[Ed 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS Yes  Prd7 No

181 3.5.1.225.1 REX ops drains and take production fwd node offline AL SS No No
182 3.5.1.2.25.2 REX ops installs software on production fwd node (dOsrv66) AL SS No No
226 3.5.1.4.2.6 REX ops re-installs on test machine AL SS No No
183 3.5.1.2.25.3 Switch candidate machine and dOsrv66 (1 fwd node downtime) (Nov 15) AL SS No No
228 |[E]é: 3514271 Stop tmb upload to dOsrv063; REX ops reinstalls durable location AL SS No No
189 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS No No
190 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS No No
229 [E]é 3.5.1.4.2.7.2 Stop tmb upload to dOsrv065; REX ops reinstalls durable location AL SS No No
195 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS No No
196 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS No No
233 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS No No
191 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG No No
197 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG No No
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Duration Start Finish Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
sIMITIw[T[Fls|sIm[T[w[T|F[s|[s[M[T|Iw[T[F[s|s|ImM[T[W[TIF
10 days Wed 12/12/07 Thu 12/27/07 3 : :
10days  Fri 12/28/07 Mon 1/14/08 :
41days Thu 10/25/07 Fri 1/4/08 AL —
5days Mon 11/12/07 Fri 11/16/07 % AL
5days Mon 11/12/07 Fri 11/16/07 AL
1day Mon 11/19/07 Mon 11/19/07
1day Tue 11/27/07 Tue 11/27/07
3days Wed 12/26/07 Fri 12/28/07
15 days Mon 11/26/07 Fri 12/14/07
15 days Mon 11/26/07 Fri 12/14/07 :
3days  Fri11/16/07  Mon 11/26/07 . FEF,SS g
2days  Mon 12/3/07 Tue 12/4/07 : T
5days Tue 11/27/07 Mon 12/3/07
5days Mon 12/10/07 Fri 12/14/07 :
1day Mon 11/26/07 Mon 11/26/07
lday  Fri 11/30/07 Fri 11/30/07
6days  Fri 11/9/07 Fri 11/16/07 E S — :
lday Tue 11/13/07 Tue 11/13/07 i SS : REX ops drain
1day Wed 11/14/07 Wed 11/14/07 ss :Egops
1day Thu 11/15/07 Thu 11/15/07 :ss Put
8days Mon 11/26/07 Wed 12/5/07
1day Tue 11/27/07 Tue 11/27/07
2 days Wed 11/28/07 Thu 11/29/07
2days Thu 11/29/07 Fri 11/30/07
1day  Fri 11/30/07 Fri 11/30/07
2days  Mon 12/3/07 Tue 12/4/07
1day  Tue 12/4/07 Tue 12/4/07
1day Wed 12/5/07 Wed 12/5/07
2days  Thu 12/6/07 Fri 12/7/07
1day Mon 12/17/07 Mon 12/17/07
1day Tue 12/18/07 Tue 12/18/07
2 days Wed 12/26/07 Thu 12/27/07
2days  Thu 12/6/07 Fri 12/7/07
3days Wed 12/19/07 Fri 12/21/07
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Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
Fls|sIM|TIWw|[T]Fls[sIM|TIWw|[T]Fls|[s|IM|TIWw][T|]Fls|[s|IM|ITIw][T|]F|s|[s|IM|TIWI[TIF

Operations Policies doc: Final version ‘
eneric NGOP rules: alarm severity, paging/email notifications
AL @@ Manually clean up SamGrid job queue (samgrid.fnal.gov)

AL ? Manually clean up OSG job queue (fwd nodes)

DEV, REX ; REX Ops co-performs ops tasks with

DEV, REX Topical Operations Training and Docs

Admins and REX ops configure production fwd node
FEF,SS = Admins and REX ops conflgure production fwd node

LCG Slte ops drains and take production fwd node offline
LCG O Sie-eps-drains and take production f
PM,AL Test/observe auto-clean up for SamGrid job queue

: PM,AL @@ Test/obsefve auto-clean up fo OSG job queue

[ Automated administration of NGOP schema and config :
drains and take production fwd node offline :

X ops installs software on production fwd node (dOsrvlS)
Put fwd node back into system dOsrv15 (Nov 13)

SS ey DOrepro tools adaptatlon Fix python interface to SAM request system
: SS REX ops drains and take production fwd node offline

REX ops installs software on production fwd nodé (dOsrv66)
e-installs on test machine ‘
ndidate machine and dOsrv66 (1 fyvd node downtime) (Nov 15)

SS

SS tmb upload to dOsrv063; REX ops reinstalls durable location
SS @+ REX ops installs softWare on LCG/UK fwd node
SS REX ops puts fwd node back into system
SS Stop tmb upload to dOsrv065; REX ops reinstalls durable location
: SS & REX ops installs soft

REX ops puts f

SS,LCG Site :and REX ops configure production fwd node
i SS,LCG
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Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08

s M| TIW|T|F[s|s| M TIW[T| F|[s|s|M[TIW|[T|[F|s | s|M|TIWI[TI|F]|[s S\M\TIWIT\F\S

Eﬁevelop automatlc job management framework :

AB 2, REX D) Automatic analysis of test results
E Track data migration to SAM storage

AL ) Assess automation of maintenance operatlons
SamGrld Dev (Level of Effort) ;
as requested by REX ops (Level of Effort)

d nede offline

tware on LCG/Germany fwd node
fwd node back into system
SS @) REXops installs software on test fwd node (dOsrvlS)

Site:and REX ops configure production fwd node
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